



**PETER PRIMROSE MLC**  
**LEGISLATIVE COUNCIL**

Manly Daily: "Why hasn't the State Government released the KPMG report?"

Premier Mike Baird: "All the key elements have been released."

- Manly Daily 30 January 2016 (page 9)

Attached: Response from Department of Premier and Cabinet to GIPA asking for information about council merger process.

# Local Government Reform Program Status

Key Milestones	Date
[Redacted]	[Redacted]
IPART final report on Council Submissions to Premier and Minister	16 Oct 2015
[Redacted]	[Redacted]
[Redacted]	[Redacted]
Local Government Reform Parliamentary Inquiry report tabled	30 Oct 2015
[Redacted]	[Redacted]

Traffic Lights		
Performing at or above expected performance levels	Issues/Risks may impact program deliverables	[Redacted]

Task owner	
[Redacted]	[Redacted]
Marla Doheny (MD), OLG	[Redacted]
Ministers Office (MO)	[Redacted]
[Redacted]	[Redacted]

# Project 1 - Communications

<b>Purpose: To ensure the benefits of local government reform are understood and to help minimise concerns within the community.</b>	
Public information campaign – the case for change	16 Aug – 11 Sept
Draft plans for communications and stakeholder management for reform announcement	22 Sept
[REDACTED]	[REDACTED]
IPART final report on Council Submissions to Premier and Minister	16 Oct
Final communications and stakeholder management materials	20 Oct
[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]
[REDACTED]	[REDACTED]

Delivered (previous week)	Delivery Date	Owner	Status
[REDACTED]	4 Sept	TB	Completed

Key deliverables / activities	Delivery Date	Owner	Status
Communications terminology for reform milestones	10 Sept	TB	[REDACTED]
[REDACTED]	22 Sept	TB	[REDACTED]
[REDACTED]	[REDACTED]	[REDACTED]	[REDACTED]

## Project 2 -



Project 3 - 



**Project 4 -** 



# Project 5 - Resources to make it happen

**Purpose: Ensure sufficient resources are in place and connected for all aspects of the program**

**Key Milestones**

Date

N/A

**Delivered (previous week)**

Delivery Date

Owner

Status

**Key deliverables / activities**

Delivery Date

Owner

Status